
Lockformer and Downers Grove Site EPA Region 5 Records ctr.

Week Ending 15 March 2002 Illlliillllll

During the week of 11 March 2002 the following activities were conducted for the Lockformer
and Downers Grove site:

LOCKFORMER

• No technical activity.

DOWNERS GROVE

WESTON started generating a Subsurface Groundwater Investigation Report for Phase I.
• Weston started generating a Work Plan for Phase II.

WESTON continue modifying analytical data tables. WESTON continued performing
data validation for results.
WESTON reviewed documents (e.g. 104Es, depositions, Phase I and II reports, well logs,
sampling reports).
Coordination of analytical procurement.
On 14 March 2002, WESTON attended a meeting at EPA to discuss Phase II.

• On 14 March 2002, WESTON submitted a revised draft groundwater result map, draft
analytical data table and a draft preliminary scope of work for Phase II to EPA.
WESTON prepared draft SOW for subcontract procurement for drilling.


